
ID Task Name Duration Start Finish %

Complete

1 Milestones for Master Schedule (Modesto CH) 4742 days 1/16/12 1/8/25 72%

2 Site Acquisition Phase 1062 days 1/16/12 12/12/14 100%

4 Preliminary Plans Phase 885 days 1/13/16 6/15/18 100%

10 Working Drawings & Approval to Bid 1013 days 8/6/18 5/14/21 100%

11 Working Drawings & Approval to Bid Summary 1013 days 8/6/18 5/14/21 100%

12 Working Drawings Notice to Proceed (NTP) 0 days 9/7/18 9/7/18 100%

13 50% Working Drawings 0 days 2/4/19 2/4/19 100%

14 90% Working Drawings (Electronic Submittal) 0 days 5/6/19 5/6/19 100%

15 100% Working Drawings AHJ Submittal Complete 0 days 7/11/19 7/11/19 100%

16 Authorities Having Jurisdiction (AHJ) Regulatory Review& Approval0 days 3/24/21 3/24/21 100%

17 DOF Approval of Working Drawings/Proceed to Bid 0 days 5/14/21 5/14/21 100%

18 Procurement and Contract Award 108 days 5/15/21 8/30/21 16%

19 Procurement and Contract Award Summary 108 days 5/15/21 8/30/21 16%

20 CMR Submit GMP 0 days 7/26/21 7/26/21 0%

21 DOF Approval - Proceed To Construction 0 days 8/30/21 8/30/21 0%

22 ARF Transfer/Notice to Proceed 0 days 8/30/21 8/30/21 0%

23 CMR GMP Contract Amendment 0 days 8/30/21 8/30/21 0%

24 Construction & Close-out Phase 1096 days 10/11/21 10/10/24 0%

25 GMP 1 1096 days 10/11/21 10/10/24 0%

26 Construction Notice to Proceed (NTP) 0 days 10/11/21 10/11/21 0%

27 Construction Summary 1096 days 10/11/21 10/10/24 0%

28 Ready For Use 0 days 9/10/24 9/10/24 0%

29 Construction Finish - Final Completion 0 days 10/10/24 10/10/24 0%

30 Move-In 30 days 10/10/24 11/9/24 0%

31 Occupancy Summary 30 days 10/11/24 11/9/24 0%

32 Start FF&E Installation& Move-In 0 days 10/10/24 10/10/24 0%

33 Move-in / Occupancy Complete 0 days 11/9/24 11/9/24 0%

34 Court Opened for Business 0 days 11/9/24 11/9/24 0%

35 Project Complete 0 days 1/8/25 1/8/25 0%

36 Warranty Phase 365 days 10/11/24 10/10/25 0%
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37 JCC - New Modesto Courthouse Project 4941 days 7/1/11 1/8/25 67%

38 New Judgeship Process - JCC/DOF 180 days 4/1/15 12/8/15 100%

39 PWB/DOF approval of new judgeship 0 days 12/8/15 12/8/15 100%

40 Consultant Agreements 2667 days 7/1/11 10/18/18 100%

80 Site Acquisition 751 days 1/16/12 12/1/14 100%

81 Preliminary Plan Phase 902 days 1/13/16 7/2/18 100%

218 Working Drawing Phase 1047 days 7/2/18 5/14/21 100%

219 Funding Authorization for WD (Form 14D) 15 days 7/3/18 7/17/18 100%

220 Approval of State Budget FY 18-19 0 days 7/2/18 7/2/18 100%

221 Amendments to Agreements 67 days 7/3/18 9/7/18 100%

222 Construction Documents 1012 days 8/7/18 5/14/21 100%

223 CD Tasks 456 days 8/7/18 11/5/19 100%

248 Authorities Having Jurisdiction (AHJ) Review 585 days 10/8/19 5/14/21 100%

249 BSCC Review 60 days 11/6/19 1/4/20 100%

250 DSA Review 60 days 11/6/19 1/4/20 100%

251 SFM Initial Review 120 days 10/8/19 2/4/20 100%

252 Incorporate AHJ Comments 27 days 2/5/20 3/2/20 100%

253 SFM Back Check #1 28 days 3/3/20 3/30/20 100%

254 Incorporate AHJ Comments #1 10 days 3/31/20 4/9/20 100%

255 SFM Back Check #2 11 days 4/10/20 4/20/20 100%

256 BSCC Back check and Approval 21 days 3/31/20 4/20/20 100%

257 DSA Back check and Approval 20 days 3/31/20 4/19/20 100%

258 SFM Back check #3 137 days 3/31/20 8/14/20 100%

259 Incorporate AHJ Comments #3 32 days 8/15/20 9/15/20 100%

260 SFM Back check #4 (Approval) 190 days 9/16/20 3/24/21 100%

261 AHJ Review& Approval 0 days 3/24/21 3/24/21 100%

262 DOF review 50 days 3/25/21 5/13/21 100%

263 DOF Authorization to Bid 1 day 5/14/21 5/14/21 100%

264 DOF Approval of Working Drawings/Proceed to Bid 0 days 5/14/21 5/14/21 100%

265 Procurement Phase - Bid and Award 108 days 5/15/21 8/30/21 5%

266 CMR Bid Trades - Advertise / Solicit Bids 45 days 5/15/21 6/28/21 38%

267 Conduct Pre-bid DVBE Meeting 1 day 5/20/21 5/20/21 100%

268 CMR Prepare GMP 28 days 6/29/21 7/26/21 0%

269 CMR Submit GMP 0 days 7/26/21 7/26/21 0%

270 GMP Negotiation (Scope Review Meetings) 7 days 7/27/21 8/2/21 0%

271 Establish GMP 14 days 8/3/21 8/16/21 0%

272 Write & compile submittal to DOF 14 days 8/3/21 8/16/21 0%

273 DOF/JCC approval of GMP 14 days 8/17/21 8/30/21 0%

274 DOF Approval - Proceed To Construction 0 days 8/30/21 8/30/21 0%

275 Amendments to Agreements / ARF Transfer/Notice to Proceed60 days 7/2/21 8/30/21 0%

276 CMA Contract Amendment 35 days 7/27/21 8/30/21 0%
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277 IOR Contract Amendment 35 days 7/27/21 8/30/21 0%

278 CMR Contract Amendment 35 days 7/27/21 8/30/21 0%

279 A/E Contract Amendment (Construction) 60 days 7/2/21 8/30/21 0%

280 CMR GMP Contract Amendment 0 days 8/30/21 8/30/21 0%

281 Construction & Close-out Phase 1097 days 10/10/21 10/10/24 0%

282 Construction Notice to Proceed (NTP) 0 days 10/11/21 10/11/21 0%

283 Construction Administration 1097 days 10/10/21 10/10/24 0%

284 Construction 1097 days 10/10/21 10/10/24 0%

285 Substructure Complete 0 days 7/11/22 7/11/22 0%

286 Structural Steel Complete 0 days 10/28/22 10/28/22 0%

287 Building Dry-In 0 days 4/11/23 4/11/23 0%

288 Exterior Complete 0 days 9/23/23 9/23/23 0%

289 Ready For Use 0 days 9/10/24 9/10/24 0%

290 Converged Network Integration 78 days 6/25/24 9/10/24 0%

291 Commissioning 120 days 5/14/24 9/10/24 0%

292 Punchlist Completion  30 days 9/11/24 10/10/24 0%

293 Construction Finish - Final Completion (Projected) 0 days 10/10/24 10/10/24 0%

294 Construction Finish - Final Completion (Contractual) 0 days 10/10/24 10/10/24 0%

295 JCC Move-In / Activation 30 days 10/10/24 11/9/24 0%

296 Start FF&E Installation& Move-In 0 days 10/10/24 10/10/24 0%

297 FF&E Installation 30 days 10/11/24 11/9/24 0%

298 Move-in and Occupancy (JCC) 30 days 10/11/24 11/9/24 0%

299 Staff Training 30 days 10/11/24 11/9/24 0%

300 Move-in / Occupancy Complete 0 days 11/9/24 11/9/24 0%

301 Contract Close-out 90 days 10/11/24 1/8/25 0%

302 LEED Certification 83 days 10/11/24 1/1/25 0%

303 Close Contracts 90 days 10/11/24 1/8/25 0%

304 Archive Record Documents 61 days 10/11/24 12/10/24 0%

305 Court Opened for Business 0 days 11/9/24 11/9/24 0%

306 Project Complete 0 days 1/8/25 1/8/25 0%
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